




## PRESIDENTIAL ELECTIONS CALENDAR 2017

N°	ACTIVITY	TIMEFRAME
1	Planning and securing elections Budget	October-December 2016
2	Update of voter list in Rwanda and Diaspora (phase I)	November-December 2016
3	Procurement of Election materials	February- July 2017
4	Update of the provisional voter list (phase II)	May-July 2017
5	Production and Distribution of voter cards	May-August 2017
6	Publication of provisional Voter list	Not later than 3rd June 2017
7	Publication of the final voter list	Not later than 20th July 2017
8	Recruitment of the election officers	June 2017
9	Trainings on electoral Civic education	September 2016 - July 2017
10	Publication of Polling days through presidential order	Not later than December 2016
11	Consultative Meetings with stakeholders on elections	February-July 2017
12	Nomination of Presidential Candidates	12-23.June 2017
13	Announcement of provisional list of qualified candidates	27/06/2017
14	Publication of qualified list of candidates	07/07/2017
15	Election Campaigns	14/07-03/8/2017
16	Invitation and accreditation of election observers	02/5-03/8/2017
17	Determination, Publication and Preparation of Polling centers and stations	15/06-03/08/2017
18	Presidential elections in the Diaspora	03/08/2017
	Presidential elections in Rwanda	04/08/2017
19	Announcement of provisional presidential elections results	Not later than 09/08/2017
	Announcement of final presidential elections results	Not later than 16/08/2017
	Preparation and Submission of final election report	Not later than 16/09/2017

Done at Kigali, on 26/01/2017

  
Prof. KALISA MBANDA  
Chairman, National Electoral Commission